

Engineering & Product · Sprint Planning Document

Vibe Atlas — Phase 1.5 Sprint Task Breakdown

Card Collection MVP · Weeks 11–14 · July 2026

Phase

1.5 — Card Collection MVP

Document Version

1.0

Weeks

11–14 (4-week phase)

Last Updated

July 20, 2026

Start Date

Week 11 (follows Phase 1 completion)

Preceding Phase

Phase 1 — Core Grid & Quality (Wks 5–10)

Owner

Product & Engineering

Following Phase

Phase 2 — Search & Height Emphasis (Wks 15–22)

Status

Planning

Section 1

Phase Overview

1.1 Goals

1. **Ship the Individual Card Collection Model** as a production-ready user-facing feature — including card save, view, pin, archive, tag, and delete actions — backed by the PostgreSQL data model and Redis cache layer already in dev/staging.
2. **Ship the Custom Legendary Grid Builder**, giving users a creative surface to compose and publish shareable content grids from their saved card collections, with real-time Legendary Score computation and HMAC-signed deep-link sharing.
3. **Wire card collection signals** (save-count → Social Velocity, topic distribution → Personalization vector) into the Vibe Score engine, and validate Collector Affinity Boost signal readiness for Phase 2 enablement.

1.2 Why Phase 1.5 Exists

Phase 1.5 was inserted between Phase 1 (Core Grid & Quality) and Phase 2 (Search & Height Emphasis) to front-load the card collection surface. Shipping the collector UX early maximizes the time users spend accumulating cards before the Legendary Grid Builder is fully promoted in the Explore feed, and generates real collection-signal data to calibrate Phase 2 search ranking. Several Phase 1 features (Save/Bookmark interaction, Redis cache, audit logging) are pre-shipped and directly feed Phase 1.5 delivery.

1.3 Pre-Conditions (must be met before Week 11 starts)

- Phase 1 exit criteria fully signed off by Engineering and QA
- card_collections and card_collection_items PostgreSQL schema reviewed; migration scripts approved for production deployment
- Collection Write API contract (OpenAPI spec) reviewed by Mobile, Web, and Backend teams
- GR-C01 through GR-C05 guardrail specs signed off by Trust & Safety
- Redis collection cache TTL (2 minutes) and invalidation strategy reviewed by Infrastructure
- Legendary Score formula (§4B.4) reviewed and test vectors produced by Data team (n=50 hand-curated test cases)
- Phase 1.5 rollback plan documented: Collection Write API writes to shadow table for 24h post-rollout before promotion
- Explore feed editorial review SLA confirmed by Content team (target: 4 business hours for Legendary Score $\geq$ 70 grids)

Section 2

Week-by-Week Sprint Plan

Week 11 — Infrastructure & APIs

"Get the plumbing right." All backend work; no user-facing UI ships this week.

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
W11-001	Deploy card_collec	Backend (DB)	P0	1 day	Phase 1 exit sign-	Migration runs clean

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
	tions & card_collections DB migration to production				off; migration scripts approved	with zero downtime; rollback script validated in staging
W11-002	Deploy legendary_cards DB migration to production	Backend (DB)	P0	0.5 days	W11-001	Table created; FK constraints to card_collections validated
W11-003	Collection Write API: POST /collection/v1/cards — production deploy	Backend (API)	P0	2 days	W11-001	API live; rate limiter (GR-C01: 100 saves/hour/user) enforced; idempotency on duplicate (user_id, item_id) saves confirmed; p95 latency $\leq$ 80ms under load test
W11-004	Collection Read API: GET /collection/v1/cards — production deploy	Backend (API)	P0	2 days	W11-001	Paginated (50 cards/page); Redis cache (2-min TTL) active; cache invalidation on every write confirmed; p95 latency $\leq$ 60ms

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
W11-005	Wire Week-1-shipped Save/Bookmark action to Collection Write API backend	Backend (API)	P0	1 day	W11-003	Existing save interaction persists to card_collections table; optimistic UI state confirmed by server response; regression tests passing
W11-006	Bot-save anomaly detector (GR-C02) — production deploy	Backend (Trust & Safety)	P0	2 days	W11-003	Detector fires on ≥ 500 saves/min across > 100 unique accounts on same item; item save-count signal frozen; SF-03 flag raised; T&S notified; false-positive rate $< 2\%$
W11-007	Self-save prohibition check (GR-C03) on Collection Write API	Backend (API)	P1	0.5 days	W11-003	Publisher-account relationship check executes on every write; self-save returns 403 SELF_SAVE_PROHIBITED
W11-008	Deleted-item save prohibition	Backend (API)	P1	0.5 days	W11-003	Item status checked

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
	n (GR-C04) on Collection Write API					pre-write; suppressed/deleted item save returns silent 200 OK; no card record created
W11-009	Save-count aggregation → Social Velocity signal pipe	Backend (Scoring)	P1	1.5 days	W11-003	Aggregate save counts increment <code>item.save_count</code> atomically; Social Velocity picks up save events within 60s aggregation window; ≥ 50 saves in 2h triggers velocity signal pathway
W11-010	Legendary Score computation service — production deploy	Backend (Scoring)	P1	2 days	W11-002	Service computes all four weighted components (quality 55%, content diversity 25%, publisher diversity 15%, completion bonus 5%); validated against 50 hand-

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
						curated test vectors; result clamped [0, 100]
W11-011	Collection cache monitoring dashboard (Redis hit rate, eviction rate, write latency)	Infrastructure	P1	1 day	W11-004	Dashboard live in ops monitoring; alerts configured for cache hit rate < 70% and write latency > 100ms
W11-012	Analytics event schema: all card collection events (save, unsave, archive, delete, pin, unpin, tag)	Data	P0	1 day	W11-003, W11-004	Event schema reviewed and approved; events flowing to analytics pipeline in staging

✓ Week 11 Exit Gate

All P0 tasks accepted by QA. Collection Write and Read APIs live in production. Bot-save detector active. Social Velocity pipe confirmed delivering save events.

Week 12 — Collection UI (Internal Beta)

"Build the collection experience." Web and mobile UI for the card collection surface ships to internal users only.

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
W12-001	Collection Grid View — web implementation	Frontend (Web)	P0	3 days	W11-004	Grid renders cards in 4:3 thumbnail layout; 2-line title, publisher, save date visible; pin badge (📌) on pinned cards; archived badge on archived cards; user tags below title; all states render (Active, Pinned, Archived)
W12-002	Collection Grid View — mobile (iOS + Android) implementation	Frontend (Mobile)	P0	3 days	W11-004	Same rendering spec as web; touch targets $\geq 44 \times 44$ px; correct rendering on all 5 supported breakpoints
W12-003	Collection List View — web implementation	Frontend (Web)	P0	2 days	W11-004	Compact row: 1:1 thumbnail 48px, single-line title, save date, Vibe Score at save; hover menu

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
						reveals quick-archive and quick-delete actions
W12-004	Collection List View — mobile (iOS + Android) implementation	Frontend (Mobile)	P0	2 days	W11-004	Swipe-left: archive and delete; swipe-right: pin toggle; all gestures pass usability review
W12-005	Pin / Unpin action (max 20 pinned per user enforcement)	Frontend + Backend	P0	1 day	W12-001, W12-002	Pin toggle writes <code>is_pinned</code> to <code>card_collections</code> ; 21st pin attempt blocked with inline toast: "You can pin up to 20 cards. Unpin one to pin another."
W12-006	Archive action — UI + API integration	Frontend + Backend	P1	1 day	W12-001, W12-002	Archive sets <code>is_archived = true</code> ; card exits Grid/List views immediately (optimistic); does not count toward 10,000-card limit; visible in Archived

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
						filter view
W12-007	Delete action — soft delete + 30-day recovery window	Frontend + Backend	P1	1.5 days	W12-001, W12-002	Delete sets deleted_at timestamp; card hidden from active views; recovery available in "Recently Deleted" for 30 days; hard purge at 30 days; save count on source item decremented on hard purge
W12-008	User tag management (add/edit/delete tags; max 10 per card; max 32 chars each)	Frontend + Backend	P1	2 days	W12-001, W12-002	Tag input with character count; max 10 tags enforced with inline error; tags persisted to user_tags[] column; tags searchable/filterable in Collection view
W12-009	Collection capacity warning notification	Backend + Frontend	P1	1 day	W11-004	In-app notification sent when user

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
	n ($\geq$ 90% of 10,000-card limit)					reaches 9,000 active cards; notification links to Collection management view with archival CTA
W12-010	"My Collection" navigation entry — web + mobile	Frontend	P0	0.5 days	W12-001, W12-002	"My Collection" visible in primary nav for authenticated users; entry point to Grid View; disabled (greyed out with tooltip) for unauthenticated users
W12-011	Offline save queue: replay on connectivity restore	Mobile (iOS + Android)	P1	2 days	W11-003	Saves queued offline tagged <code>pending_sync</code> ; replayed in chronological order when online; <code>pending_sync</code> flag cleared on server confirmation; conflict resolution: last-write-wins on (user_id,

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
						item_id)
W12-012	Internal beta deploy: Collection Grid + List Views to internal user group (all-hands)	DevOps + QA	P0	0.5 days	W12-001-W12-004	Internal beta live; bug report channel active; feedback collected via internal form
W12-013	Analytics events instrumented for all Collection UI interactions	Data	P0	1 day	W12-012, W11-012	All events (grid view, list view, pin, archive, delete, tag add/edit) firing correctly; event counts match action counts in QA smoke tests

✓ Week 12 Exit Gate

Collection Grid and List Views accepted by QA on web and mobile. All P0 tasks passing. Internal beta live. Offline queue confirmed working in mobile regression suite.

Week 13 — Legendary Grid Builder (Internal Beta)

"Build the creative surface." Legendary Grid Builder ships to internal users; Legendary Score validated against seed data.

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
W13-001	Builder layout selector screen — web + mobile	Frontend	P0	1.5 days	W11-010	User can select 2×3, 3×3, or 3×4; preview skeleton renders immediately on selection; selection persists into Builder canvas
W13-002	Builder canvas — drag-and-drop slot assignment (web desktop)	Frontend (Web)	P0	3 days	W13-001, W11-004	Card tray populated with all active, non-archived cards; drag-from-tray to slot works; slot highlights on drag-over; card renders full spec on drop; drag-to-reorder between slots works; assigned card removed from tray
W13-003	Builder canvas — tap-to-assign slot assignment (mobile)	Frontend (Mobile)	P0	3 days	W13-001, W11-004	Tap empty slot → tray scrolls into focus; tap card → assigned to slot; tap

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
						assigned card → returned to tray (unassign); tap-to-reorder: tap assigned slot → tap target slot to swap
W13-004	Real-time Legendary Score preview badge	Frontend + Backend	P0	1.5 days	W11-010, W13-002, W13-003	Score badge updates within 200ms of each card assignment/unassignment; score computed client-side using same formula as server (§4B.4); server-side score compared on publish (server wins on discrepancy > 1 point)
W13-005	Hero slot enforcement (Slot 1: $\text{vibe_score_at_save} \geq 65$ required)	Frontend + Backend	P0	1 day	W13-002, W13-003	Inline error shown if card with $\text{vibe_score_at_save} < 65$ assigned to Slot 1: "This slot requires a card with a Vibe

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
						Score of 65 or higher."
W13-006	Grid title and description input (max 64 / max 200 chars)	Frontend	P1	0.5 days	W13-001	Character counters visible; over-limit input blocked; title required for publish; description optional
W13-007	Save Draft action	Frontend + Backend	P0	1 day	W13-002, W13-003	Draft saved to legendary_grid with status=DRAFT; user can exit and return; draft auto-expiry at 30 days of inactivity (GR-B01); user notified 7 days before auto-delete
W13-008	Publish action + publisher diversity guardrail (GR-C05)	Frontend + Backend	P0	1.5 days	W13-002, W13-003, W11-010	Publish blocked if > 60% of slots from one publisher; inline error: "Add more variety to publish."; on pass: legendary_grid record created

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
						with status=PUBLISHED; shareable URL generated
W13-009	HMAC-signed shareable deep-link generation (256-bit)	Backend	P0	1.5 days	W13-008	URL format: vibesatlas.com/legenda ry/{gridId}? layout={token}; signed with 256-bit HMAC; tampered/ expired links return HTTP 410 Gone; link generated within 2 seconds of publish
W13-010	Share sheet integration (web + mobile)	Frontend	P1	1 day	W13-009	Native share sheet triggered on publish; copy-link, share-via-message, and embed-code options available (embed code for verified publisher accounts only)
W13-011	Shared grid read-only view	Frontend	P0	2 days	W13-009	Full slot rendering matching original grid tier specs;

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
						"Collected by [username]" attribution ; "Save to my collection" CTA on each card; unauthenticated viewers prompted to sign up on CTA tap
W13-012	Published grid limit check (max 5 published; GR-B02)	Backend	P0	0.5 days	W13-008	Publish blocked if user already has 5 published grids; user prompted to archive one; archive action available inline in the blocking modal
W13-013	Prohibited content classifier on grid title + description (GR-B03)	Backend	P1	0.5 days	W13-008	Title and description run through prohibited content classifier on publish; publish blocked with inline guidance if flagged; same classifier as used

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
						for item titles
W13-014	Legendary Score validation against 50 hand-curated test vectors	Data + QA	P0	1.5 days	W11-010	Server-side score matches expected score within ± 0.5 points for all 50 test cases; discrepancies documented and root-caused; formula adjustments require PM sign-off
W13-015	Server-side PNG export (1200×900px, generated within 30s of publish)	Backend	P1	2 days	W13-009	PNG generated server-side; available via /legendary/{gridId}/export.png; generation completes within 30 seconds; file size < 2MB
W13-016	Internal beta deploy: Legendary Grid Builder to internal users	DevOps + QA	P0	0.5 days	W13-001-W13-013	Internal beta live alongside Collection beta; feedback channel active
W13-017	Analytics events for all Builder	Data	P0	1 day	W13-016, W11-012	Events: layout_selected,

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
	interactions					card_assigned, card_unassigned, hero_slot_error, draft_saved, publish_attempted, publish_blocked_diversity, publish_success, share_link_copied, grid_viewed_by_non_owner

Week 13 Exit Gate

Legendary Grid Builder accepted by QA on web and mobile. All P0 tasks passing. Legendary Score validated against all 50 test vectors. Shared grid view rendering correctly. Internal beta live.

Week 14 — Public Rollout, Explore Feed & Collector Signal Wiring

"Ship it and signal it." Full public rollout; Explore feed queue activated; Collector Affinity Boost readied (feature-flagged off) for Phase 2 handoff.

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
W14-001	Full public rollout: Card Collection	DevOps + QA	P0	0.5 days	W12-012 (internal beta complete)	Canary rollout: 5% → 25% → 100%

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
	(Grid + List Views)					traffic over 48 hours; rollback plan tested; no P0/P1 incidents in canary window before full rollout
W14-002	Full public rollout: Legendary Grid Builder	DevOps + QA	P0	0.5 days	W13-016 (internal beta complete)	Canary rollout same staged approach; Legendary Grid Builder live for all authenticated users
W14-003	"You have enough cards to build your first Legendary Grid!" in-app prompt (triggers at 6 active cards)	Frontend + Backend	P0	1 day	W14-001, W14-002	Prompt fires once per user at 6-card threshold; links directly to Builder layout selector; dismissible; does not re-trigger after dismiss; onboarding tutorial shown on first Builder open
W14-004	Explore feed queue activation for	Backend + Editorial	P0	1.5 days	W14-002, W11-010	Published grids with Legendary Score $\geq$ 70 auto-

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
	Legendary Score $\geq$ 70 grids					submitted to Explore feed review queue; editorial review SLA: 4 business hours; approved grids featured in "Legendary Grids" for up to 7 days; "Exceptional" badge (score $\geq$ 90) applied automatically without editorial review
W14-005	Collector Affinity Boost signal: implement + feature-flag OFF	Backend (Scoring)	P1	2 days	W11-004, W14-001	Boost logic implemented: users with $\geq$ 5 saved cards in a category receive +3 to Vibe Score threshold for that category; feature flag <code>vibe-atlas.collectorAffinityBoost=false</code> at Phase 1.5 launch; validated

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
						in shadow mode (does not affect live scores)
W14-006	Card collection topic distribution → Personalization vector (Phase 3 pre-wiring)	Backend (Data)	P2	1.5 days	W14-001	Collection topic distribution computed as sparse preference vector per user; written to user_preference_vectors table (Phase 3 schema pre-created); not consumed by any live feature in Phase 1.5
W14-007	Promotional item save flag for editorial review ($\geq 1,000$ saves on confirmed promo item)	Backend (Trust & Safety)	P1	1 day	W14-001, W11-006	Promo item save monitoring active; threshold trigger wired to existing SF-03 flag pathway; T&S notified; confirmed in staging with synthetic promo item at threshold
W14-008	Publisher Portal: card collection	Backend (Data)	P2	1 day	W14-001	Analytics events stored in publisher_a

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
	analytics stub (Phase 3 scaffold)					analytics_events table; no UI in Phase 1.5; data available for Phase 3 Publisher Portal dashboard build
W14-009	Phase 1.5 success metrics dashboard	Data	P0	1.5 days	W14-001, W14-002	Live dashboard tracking all 7 Phase 1.5 success metrics: saves/user/week, grids published/week, share rate, Write API p95 latency, cache hit rate, Explore-eligible grid %, GR-C02 false-positive rate; refreshes every 15 minutes
W14-010	Phase 1.5 retrospective + Phase 2 handoff document	Product + Engineering	P0	1 day	All W14 tasks	Retro held; Phase 2 handoff doc covers: Collector Affinity Boost flag status and enableme

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
						nt criteria, Phase 1.5 metrics summary, deferred work logged as Phase 2 backlog items
W14-011	Shadow table promotion : Collection Write API fully live (no shadow table)	Backend (DB)	P0	0.5 days	W14-001 (24h post-rollout)	Shadow table comparison confirms zero discrepancies over 24h window; shadow table decommissioned; Collection Write API fully live
W14-012	Onboarding tutorial: first Builder open walkthrough (3-step tooltip overlay)	Frontend	P1	1.5 days	W14-002	Step 1: "Pick your layout"; Step 2: "Drag cards from your collection into slots"; Step 3: "Publish to share — grids with a Legendary Score of 70+ go to Explore!"; skippable; does not re-show after completion or skip

Task ID	Task	Owner	Pri.	Effort	Dependencies	Acceptance Criteria
W14-013	Phase 1.5 exit criteria checklist sign-off (all teams)	Product	P0	0.5 days	All W14 tasks	All 7 success metrics confirmed live; all guardrails (GR-C01-C05, GR-B01-B03) integration-tested in production; Collector Affinity Boost flag reviewed; rollback plan confirmed closed; Phase 2 sprint planning initiated

 Week 14 Exit Gate

Full public rollout complete with no P0/P1 incidents. All Phase 1.5 success metrics collecting data. Explore feed queue active. Phase 2 sprint planning initiated.

Section 3

Task Summary by Team

Team	Week 11 Tasks	Week 12 Tasks	Week 13 Tasks	Week 14 Tasks	Total
Backend	W11-003, W11-004, W11-005,	W12-005*, W12-006*, W12-007*	W13-008, W13-009, W13-012,	W14-003*, W14-011	16

Team	Week 11 Tasks	Week 12 Tasks	Week 13 Tasks	Week 14 Tasks	Total
(API)	W11-007, W11-008		W13-013		
Backend (DB)	W11-001, W11-002	—	—	W14-011	3
Backend (Scoring)	W11-009, W11-010	—	W13-004*, W13-014*	W14-005	5
Backend (Trust & Safety)	W11-006	—	W13-013*	W14-007	3
Frontend (Web)	—	W12-001, W12-003, W12-010*	W13-001*, W13-002, W13-006, W13-010*, W13-011*	W14-001*, W14-003*, W14-012*	10
Frontend (Mobile)	—	W12-002, W12-004, W12-011	W13-001*, W13-003, W13-010*, W13-011*	W14-002*, W14-003*, W14-012*	9
Frontend (All / Combined)	—	W12-005, W12-006, W12-007, W12-008, W12-009, W12-010, W12-013	W13-004, W13-005, W13-007, W13-016, W13-017	W14-003, W14-012	15
Data	W11-012	W12-013*	W13-014, W13-017*	W14-006, W14-008, W14-009	7
DevOps + QA	—	W12-012	W13-016	W14-001, W14-002	4
Infrastructure	W11-011	—	—	—	1
Product	—	—	—	W14-010, W14-013	2
TOTAL	12 tasks	13 tasks	17 tasks	13 tasks	55

* Denotes partial ownership / joint task. Tasks with cross-team ownership appear in multiple rows.

Section 4

Priority Distribution

Priority	Tasks	% of Total	Description
P0	31	56%	Ship-blocking —

Priority	Tasks	% of Total	Description
			phase cannot exit without these complete. QA acceptance required before phase sign-off.
P1	19	35%	Important — should ship in phase; deferral to Phase 2 requires PM sign-off and must be logged as backlog item.
P2	5	9%	Nice-to-have / pre-wire for Phase 2–3; explicitly deferrable. Value increases with Phase 1.5 data volume.

Section 5

Dependencies Map

The following chains represent critical-path sequences. Any slip in an underlined node propagates directly to public rollout. All other dependencies are week-level or parallel and do not block the critical path unless noted.

CRITICAL PATH A — COLLECTION UI & PUBLIC ROLLOUT

W11-001 (DB migration) → W11-003 (Write API) → W11-005 (wire Save action) →
W12-001 / W12-002 (Collection UI) → W12-012 (internal beta) → W14-001 (public rollout) → W14-003 (onboarding prompt)

CRITICAL PATH B — LEGENDARY SCORE & EXPLORE FEED

W11-001 → W11-002 (Legendary Grids migration) → W11-010 (Legendary Score service) → W13-004 (real-time score preview) → W13-008 (Publish action) → W13-009 (deep-link generation) → W14-004 (Explore feed queue)

CRITICAL PATH C — BUILDER CANVAS & LEGENDARY GRID ROLLOUT

W11-004 (Read API) → W13-002 / W13-003 (Builder canvas) → W13-001 (layout selector) → W13-007 (Save Draft) → W13-016 (internal beta) → W14-002 (public rollout)

KEY EXTERNAL DEPENDENCIES (NOT OWNED BY PHASE 1.5 TEAM)

- **Content team:** Explore feed editorial review SLA (4 business hours) — must be confirmed before W14-004 deployment
- **Trust & Safety:** GR-C01-C05 guardrail sign-off — must be complete before Week 11 start
- **Data team:** 50 hand-curated Legendary Score test vectors — must be ready before W13-014 can begin

Note: A slip in W11-001 (DB migration) cascades to all three critical paths simultaneously. This task carries the highest schedule risk for Phase 1.5. Migration dry-run in staging should be completed during Phase 1 Week 10 as a pre-condition.

Section 6

Success Metrics Tracker

Metric	Target	Data Source	Current Status	Live From	Owner
Card saves per active user per week	≥ 8 saves/user	Collection Write API analytics	☐ TBD	Week 13	Data
Legendary Grids published per week	≥ 500 grids/week	legendary_grid s table	☐ TBD	Week 14	Data
Legendary Grid share rate	$\geq 35\%$ of published grids	Share sheet analytics events	☐ TBD	Week 14	Data
Collection Write API p95 latency	$\leq 80\text{ms}$	API performance monitoring	☐ TBD	Week 11	Infrastructure
Card Collection cache hit rate	$\geq 80\%$	Redis monitoring dashboard	☐ TBD	Week 11	Infrastructure
Legendary Score ≥ 70 grids (Explore-eligible)	$\geq 20\%$ of all published grids	legendary_grid s table	☐ TBD	Week 14	Data
GR-C02 false-positive rate	$< 2\%$ of triggered detections	Trust & Safety anomaly detector	☐ TBD	Week 11	Trust & Safety

Section 7

Phase Exit Criteria & Sign-Off

All sign-off groups must confirm their respective items before Phase 1.5 is formally closed and Phase 2 sprint planning is initiated.

Engineering Sign-Off

- All P0 tasks accepted by QA across Weeks 11-14
- Collection Write and Read APIs p95 latency within targets ($\leq 80\text{ms}$ / $\leq 60\text{ms}$ respectively)
- Legendary Score computation validated against all 50 hand-curated test vectors (± 0.5 tolerance)
- All guardrails (GR-C01-C05, GR-B01-B03) passing integration tests in production
- Canary rollout completed with no P0/P1 incidents across 48-hour ramp window
- Shadow table promoted — Collection Write API fully live with no shadow table

Product Sign-Off

- Collector Affinity Boost feature flag reviewed; documented enablement criteria for Phase 2
- All 7 success metrics confirmed collecting live data in the metrics dashboard
- Phase 1.5 retrospective completed; action items logged
- Phase 2 handoff document reviewed and signed off by Engineering and Product leads

Data Sign-Off

- Phase 1.5 metrics dashboard live and refreshing correctly (15-minute cadence)
- Analytics events validated — event counts match action counts in QA smoke tests
- Card collection topic distribution pre-wire confirmed writing to `user_preference_vectors` table

Trust

&

Safety Sign-Off

- GR-C02 bot-save detector confirmed active in production with false-positive rate < 2%
- SF-03 escalation playbook for bot-save campaigns published and accessible to T&S team
- Promotional item save monitoring confirmed active and wired to SF-03 pathway

Editorial Sign-Off

- Explore feed review queue active and receiving Legendary Score ≥ 70 grid submissions
- At least 5 Legendary Grids reviewed and processed through queue within first 24 hours of W14 launch

Section 8

Deferred Items & Out of Scope for Phase 1.5

Item	Reason Deferred	Target Phase
Collector Affinity Boost (live, not feature-flagged)	Signal needs Phase 1.5 data to validate before enabling in live scoring	Phase 2 — Week 15
Publisher Portal card analytics dashboard UI	Data scaffold only in Phase 1.5; full UI deferred pending publisher identity system	Phase 3 — Week 23
Legendary Grid Explore feed algorithm v2	Phase 1 data needed to train ranking model; insufficient signal before Phase 1.5 completes	Phase 4 — Week 33
Card collection export	GDPR/data portability	Phase 3 — Week 23

Item	Reason Deferred	Target Phase
(CSV/JSON user data export)	feature; lower urgency relative to Phase 1.5 core scope	
Grid embed code (iframe) for non-publisher accounts	Publisher verification system not live until Phase 3	Phase 3 — Week 23
Legendary Grid comments and reactions	Social layer not planned until Phase 3 Connect Hub	Phase 3 — Week 23
Advanced tag search and filtering (full-text)	Basic tag display ships in Phase 1.5; full-text search is Phase 2 scope	Phase 2 — Week 15

Vibe Atlas — Phase 1.5 Sprint Task Breakdown	Card Collection MVP · Weeks 11-14	v1.0 · Last Updated: July 20, 2026
Owner: Product & Engineering	Status: Planning	Preceding: Phase 1 · Following: Phase 2